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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 735 Date: 10-Dec-2012 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 189

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Checked to see if there was any work being performed on the handropes, messenger cables, and
stanchion posts intermittently today. Currently all of the work that can be performed has been completed.
The South Sidespan stanchion posts at PP36S, 38S, and 40S are currently being modified, and wrapping
needs to be completed between panel points 102 to 104 in order to anchor the handrope on both
mainspans before work can proceed. I spent most of the morning checking the bolts on the sidespan for
the correct match marks on the stanchion posts, messenger cable angle support, and handrope clamp.
The following work has been completed:

North Sidespan: a.) 2 Stanchion post bolts (1/2 turn) = 100% complete
b.) 2 Handrope clamp bolts (1/3 turn) = All but 22S Inboard
c.) 1 Messenger cable angle bracket bolt (1/2 turn) = 100% complete
d.) 12 Stanchion post channel bracket bolts (1/3 turn) = 100% complete

at
panel points 10 and 40

South Sidespan: a.) 2 Stanchion post bolts (1/2 turn) = 10S and 12S complete with
matchmarks, although there are no match marks up to 32S there

is
evidence of bolt torque due to the compressed paint on the

stanchion
post.

b.) 12 Stanchion post channel bracket bolts (1/3 turn) = 100% complete
at

panel point 10

- Checked on the punchlist work that Schwager Davis needs to perform at the W2 cap beam after grouting
the short vertical PT bars. Basically they need to clean up the mess from grouting the short vertical PT
bars, and complete topping-off the remaining portion of the bars through the hex nut slotted vents. Pamela
Gagnier monitored the work of the two Schwager Davis ironworkers.

- Completed moving my belongings in the afternoon to a new desk in the SAS trailer, since Document
Control needs the space. There was no work today on the handropes, messenger cables, and stanchion
posts thus allowing time to move.

Bid Item: 034 X-W2C-GVR.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Vertical Rods

SCHWAGER DAVIS INC.

Labor
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 735 Date: 10-Dec-2012 Monday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM Todd BlackwellIronworker 8.00 0.00 0.00 8.00

JNM ARMANDO JAIMEIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

- Began to clean up the mess from grouting the short vertical PT bars on the Hinge K pipe beam boxes.
Other punchlist work included topping-off the remaining portion of the short vertical bars that were not
completed through the hex nut slotted vents. Grout was not onsite and the operation couldn't be
performed. It should be noted Conco requested that SDI remove the excess grout on the Hinge K
expansion joint blockout where there are female couplers embedded in the concrete. Pamela Gagnier
monitored the work of the two Schwager Davis ironworkers.

034 X-W2C-GVR.034

Attachment

Alignment of the suspender ropes at EPP104 to the OBG bracket. ABF crews close to completing the South Mainspan wrapping
operations.

Match marks (1/3 turn) on the stanchion post channel at panel point
40N looking west.

Match marks (1/2 turn) on the inboard side of the stanchion post at
panel point 40N.
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Match marks (1/3 turn) on the inboard side of the handrope clamp at
panel point 38N.

Match marks (1/2 turn) on the outboard side of the stanchion post for
the messenger cable angle bracket support.
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